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New progress 
 
● Completed operational transition for CBP and FDA to the 

new Commercial Building. 
● Held ribbon cutting ceremony,  October 22 to celebrate 

the substantial completion of Phase One. 
● Completed construction of all overhead parking deck 

structural columns. 
● Placed all precast concrete decking. 
● Opened overhead parking deck and is in use. 
● Demolished the old Broker’s Building and temporary 

warehouse. 
● Structural are in place for the future northbound variable 

message signage is complete. 

 

An aerial view of the project site. (Photo courtesy of Revette Studio) 

Look ahead 
● Install final overhead parking 

structural steel columns and beams 
next month. 

● Ongoing main building enclosure 
and complete by the end of the year. 

● Ongoing site work to bring the area 
to the north of the new Commercial 
Building. 

● Begin installation of cattle fencing 
and gates in the USDA APHIS 
Building. 

Project facts 
● Scope:​ Facility-wide modernization 

and expansion. 
● Cost:​ $215 million 
● Congressional appropriations: 

Phase one funding appropriated in 
fiscal year 2016 budget​.  

● Phase two funding appropriated in 
fiscal year 2018 in the amount of 
approximately $133 million. 

● Contract:​ Awarded in June 2017 to 
Northland/Cianbro Joint Venture. 

Advisories 
● Strict policies have  been put into 

place to prevent exposure to 
COVID-19 at the construction site. 

● There will be no access to the site 
without first checking in with 
Northland | Cianbro and 
following their safety procedures. 

● Please report any exposures to a 
member of the project staff 
promptly so that appropriate 
measures can be taken. 

 
A view of the construction of the new USDA 
Building and treatment plant. (Photo courtesy 
of Revette Studio) 
 

Project estimated timeline 
● December 2020 - ​Substantial 

completion of the USDA APHIS Building  
● June 2021 - ​Substantial completion of 

the overhead parking deck. 
● August 2021 - ​Substantial completion 

of the new Main Building 
● August 2022​ - Substantial completion 

of Phase Two. 
● September 2022​ - Contract completion. 

For more information 
 
Andrew Woodring, GSA Project 
Manager 
Andrew.Woodring@gsa.gov 
315-448-0928 
gsa.gov/alexbaylpoe 

https://www.congress.gov/114/bills/hr2029/BILLS-114hr2029enr.pdf
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